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UPDATE ON INTERAGENCY AGREEMENT MILESTONES - TGH-366-95

Action: Request Milestone Extenslon Séttachment 1) and Regulatory Relief (fAt_tuagnge_qt_g)‘ from .
the Environmental-Protection-Agency-(EPA)-and the Coloratic Départment of Public Health and
Environmeqt (COPHE) (draft lefters attached). - S e

The purpose of this letter is to fallow up on the Kaiser-Hill letter (95-RF-07800) serit tgithe
Depariment of Enerﬁy (DOE) on October 5, 1995, Kaiser-Hill is reporting on any outstanding
issues identified in that letter and notifying you of other mile;s_tgneg that may be in jeopardy.

In the October 5, 1995 letter we indicated that the Operable Unit (OU) 7 seep collection .
milestone (IAG-OU7-1-95-01678-AMER) was on an a?gresslve schedule and may be missed.
Commodity shortages have delayed the delivery date for the carbon-steel tank required for the
construction of the Passive Seep Interczegtion and Treatment System. - The current scheduled
delivery date for the tank is December 22, 1995, Based on this delivery date the construction
subcontractor cannot complete construction of the
that this milestone be extended to January 18, 19

[ Y

stem until January 17, 1996. It is requested

.

Additionally for OU 7, comments on the Interim Measure/Interim Remedial Action (IM/IRA) Decision
Document ware not recelved from CDPHE and EPA on October 13, 1995 as scheduled. As such,
the January 6, 1996 milestone (IAG-OU7-1-96-00455-AMER) for the Final IM/IRA Declsion
Document cannot be met. Based on a day-for-day slip and the remalning activity duration, the
milestone is requested to be extended 59 working days from the date of receipt of formal
comments from CDPHE ang EPA. -

While not an IAG milestone, Kalser-Hill s also reguesting regulatory relief from quarterly sampling
for the OU 1 IM/IRA. Specifically, we recommended requesting relief from sampling at the
following surface water locations: SW035, SW036, SW038, and SW070. These locations were
originally canceled from the sitewide surface water program and then were included in the OU 1
French Drain Performance Monitoring Plan. While these stations have been sampied as part of

the ?tl; 1 IM/IRA performance monitoring, these data have not been reported in tﬁe quarterly
l’ epO . : 5 : i s )

In addition, It is prdposed to elifnlna!e the sampling at the cbﬂection well and the french érain for

> PCB/pesticides and semi-volatile constituents. No s,i_g:ﬂﬂcant contamination from these
cLosep Parameters has been detected since April 1992, Fy
- parameters to be monitored in the effluent prior to discharge.

er, the OU 1 IM/IRA does not require these
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The status of the other milestones is as reported in the October 5, 1995 letter. if you would like
additional information on any of the milestones, please do not hesitate to contact Karen Wiemelt,
of my staff, at extension 9883.

T lenloW
T.G. Hedahl, Director

ER/WM&I| Operations
Kaiser-Hill Company, L.L.C. o
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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region Vil
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, 8WM-C

Denver, Colorado 80202-2405

Mr."Joe Schieffelin, Unit Leader

Hazardous Waste Control Program
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Request Regulatory Rellef

The Department of Energy (DOE) Is requesting regulatory relief from quarterty sampling for the
OU 1 IMIRA, Specifically, we recommended requesting relief from sampling at the following
surface water locations; SWO035, SW036, SW038, and SW070. These locations were originally
canceled from the sitewide surface water program and then were included Inthe OU 1 French
Drain Performance Monitoring Plan. While these stations have been sampled as part of the OU 1
IM/IRA performance monitoring, these data have not been reported in the quarterly reports.

In addition, it is proposed to eliminate the sampling at the collection well and the french drain for
PCB/pesticides and semi-volatile constituents. No significant contamination from these
parameters has been detected since April 1992. Further, the OU 1 IM/IRA does not require these
parameters to be moniltored in the effluent prior to discharge. -

Wae would like to discuss this proposal with you as soon as possible since quarterly sampling Is
scheduled for late December. Please call me-to set up a meeting.

Steve Slaten
IAG Project Coordinator
DOE, RFFO
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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VI
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, BWM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Control Program ;
Colorado Department of Public Health and Environment :
4300 Cherry Creek Drive South '
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Request OU 7 Milestone Extension.

The purpose of this letter is to request.qxtension for two OU 7 milestones. As the Department of
Energy (DOE) has discussed with you, the Or&erable Unit (OU) 7 seep collection milestone was
on an aggressive schedule. Commodity shortages have delayed the delivery date for the
carbon-steel tank required for the construction of the Passive Seep Interception and Treatment
System. The cumrent scheduled delivery date for the tank is December 22, 1995, Based on this
delivery date the construction subcontractor cannot complete construction of the system until
January 17, 1996. Itis requested that this milestone be extended to January 18, 1996.

Additionally for OU 7, comments-on the Interim Measure/Interim Remedial Action (IM/IRA) Decision
Document were not received from CDPHE and EPA on October 13, 1995 as scheduled. As such,
the January 6, 1996 milestone for the Final IM/IRA Decision Document cannot be met. Based on
a day-for- :«21! slip and the remaining activity duration, the milestone is requested to be extended
59 working cays from the date of receipt of formal comments from CDPHE and EPA.

If you concur with this recommendation, please sign below and return this letter via fax or mail to
me so we can take the appropriate action. ‘

Steve Slaten "
IAG Project Coordinator
DOE, RFFO
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